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UAF P3 Student Dining Development Information Item 

Project Update 
UAF’s Public Private Partnership dining addition project is nearing completion. The contractor is 
substantially complete with the first floor of the project. Commissioning has begun on the first 
floor. The substantial completion of the second floor will occur by the third week of June, 
followed by commissioning. Exterior work of the new roundabout between Wickersham Hall, 
Chapman and the Wood Center began in mid-May. Final completion of the project is still 
anticipated to be in mid-July. It is anticipated that a small amount ($100k) of the contingency 
will be available for the first lease payment or to be returned to UAF. 

Background 
UAF performed initial programming and site selection for both a new dining facility and student 
housing prior to letting the RFP in October 2011. Due to limited available funding, the dining 
project was given priority over housing and Phase 1A was created to continue with a dining 
facility while the new housing concepts were further developed. The University and the 
Developer finalized the dining portion programming needs with the multiple users groups and 
the food service vendor to create a dining program that meets the needs of UAF within the 
budget approved by the administration. The site adjacent to the Wood Center fits with the desire 
to combine all food services in the core of campus. 

This will be the last information item report on this project. 
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