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UNIVERSITY OF ALASKA

Project Name: UAA Science Building Renovation ‐ Phase 3

MAU: UAA  

Building: Science 4/29/2011

Campus: Anchorage FP&C

Project #: 09‐0015 564303/564310/564324

Total GSF Affected by Project: 6,000                                          

SDA Budget

PROJECT BUDGET Phase 3

A.     Professional Services

         Advance Planning, Program Development ‐$                                             

         Consultant: Design Services 300,000$                                    

         Consultant: Construction Phase Services 113,000$                                    

         Consul: Extra Services (List: Hazardous Materials) 22,000$                                      

         Site Survey ‐$                                             

         Design for Phase 3 ‐$                                             

         Special Inspections 15,000$                                      

         Other (List:________________________)

         Professional Services Subtotal 450,000$                                    

B.     Construction

         General Construction Contract(s) 3,950,000$                                

         Phase 1 and Phase 2 Funds ‐$                                             

         Construction Contingency  395,000$                                    

         Construction Subtotal 4,345,000$                                

         Construction Cost per GSF 724$                                           

C.     Building Completion Activity

         Plan Review Fees/Permits 30,000$                                      

         Equipment 

         Fixtures ‐$                                             

         Furnishings 118,500$                                    

         Signage not in construction contract ‐$                                             

         Move‐In Costs 20,000$                                      

         Art ‐$                                             

         Other (Interim Space Needs or Temp Reloc. Costs) ‐$                                             

         Maintenance Operation Support 30,500$                                      

         Equipment and Furnishings Subtotal 199,000$                                    

D.     Owner Activites and Administrative Costs

         Project Plng, Staff Support 126,000$                                    

         Project Management 180,000$                                    

         Misc. Expenses: Advertising, Printing, Supplies, Etc. ‐$                                             

         Administrative Costs Subtotal 306,000$                                    

E.     Total Project Cost 5,300,000$                                

              Total Project Cost per GSF 883$                                           

F.     Total Appropriation(s) 5,300,000$                                

  5,300,000$                                

 






