


UAA 2013 Master Plan Update



Project Description:

Analyze, refine, and update the UAA 2009 Master Plan Update document to incorporate recent changes of the UAA Strategic and Academic Plans, MOA and U-MED comprehensive plans, and other activities shaping the development of the UAA Main Campus.

Schedule:

Planning & Design:	Feb 2012 – May 2012
Advertising & Award:	May 2012 – Jul 2012
Plan Development:	Aug 2012 – Jun 2013

Total Project Cost:

\$ 750,000

Board of Regents Approval & Motions:

Preliminary Draft Review	Feb 2013
Final Draft Review	Jun 2013
Final BOR Approval Request	Sep 2013

Status Update:

UAA Master Plan Team conducted campus interviews in October 2012. The team continues gathering pertinent data and will provide information briefings to surrounding community councils in November 2012. The team will develop draft concepts and narrative revisions for the Master Plan in December 2012. Goal is to provide MAU leadership and Board of Regents with preliminary concept briefing and status update in January and February 2013, respectively.

