

Highlights

UAF/Statewide total number of remediation tasks has grown from 47 to 49 since 11/30/08.

- * Tasks split into separate actions to expedite remediation.

External security review for UAA and UAS completed and remediation begun.

- * UAA security review (including Matsu campus) identified 41 remediation tasks.

First draft on remediation task status identifies 6 tasks in progress
remediation on vulnerability assessments underway.

- * UAS security review (including Sitka campus) identified 44 remediation tasks.

Working with UAS on the timeline for completing recommended security remediation tasks.


- * Identifying similar remediation tasks common to campuses across the UA system.

Performing vulnerability scans to mitigate potential risks. Developing regular schedule for vulnerability scans.


Updating university regulations and procedures.

- * Draft of new language to define what constitutes sensitive data being reviewed by system councils.


- * Creating new and revising existing security procedures and best practices as appropriate by campus and system wide.



Status of UAF/SW Security Remediations (as of 1/30/09)



Status of UAA Security Remediations (as of 1/30/09)



Status of UAS Security Remediations (as of 1/30/09)

