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UA Human Resources Communication Update
UA HR Projects and Tasks
Project

Estimated Completion

Updates as of 2/5/2021

Standardization of
FML Processing

In progress

The Benefits Team is continuing the work
to improve and standardize the processing
and tracking of FML across the UA system.

In progress

The Project Team is continually working
with each area of HR to ensure the new
webpage will help better serve our
customers. The webpage team has launched
the Labor and Benefits Team and the Talent
Acquisition Team Website.

In progress

Talent Acquisition has begun the process to
review and adjust the student classification
and compensation tables which will allow
for more flexibility with student
compensation.

In progress

All HR Teams have been reviewing the
Temporary Employees process, policy and
regulations ensuring the University is in
compliance with both ACA, the State of
Alaska Department of Retirement and
Benefits requirements.

Completed

Each team in Human Resources within
each specialized area will facilitate
respective training modules for HR
Coordinators.

In Progress

The automated adjustment run was tested
and approved. The new check format was
also approved. Accounting needs to use
their new audit control report to balance
after a payroll completes.

UA HR Website

Student Classification
and Compensation

Temporary Employee
Review

UA HR Coordinator
Training Program

Intellicheck
Implementation
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Upgrade Termination
Workflow

In Progress

EAS made some configuration changes to
Workflow which seem to have resolved
some of the major issues. Another full test
must be conducted.

Testing to
Decommission
Talkeetna

No Date Provided for 2021

The test environment is not configured yet.
However, HR test plans are being shared
with OIT to help move this effort along.

June 2021

Ten of HR’s 16 custom / modified pages
are tested and approved. One new page was
recently tested and the errors were shared
with the sub-contractor, Morphis, for
resolution.

ACA Reporting

March 2021

HRIS and Benefits were able to resolve all
1095-c errors. 1095-c forms were mailed
out to employees on time. Electronic
transmission of the 1094-c and IRS
Manifest are next.

Post-COVID
Workplace

Fall 2021

Testing HR’s
Remaining B9 admin
pages to align with
current EAS format

A cross-functional, cross-campus team is
developing the framework for the
post-COVID workplace.

Human Resources is making improvements to the HR System, benefits, and procedures to better
serve employees. This is an update on projects currently in progress. Our projects are a team
effort. As we improve our processes, we communicate with those directly impacted throughout
the system.

Process Improvement Projects and Tasks
Standardization of FML processing
The Employee Transitions and Benefits team is continuing the work to improve and standardize
the processing and tracking of Family Medical Leave across the UA system. This includes
assessing current processes, establishing common tracking methods and new streamlined
processes to implement new tools to collect and manage FML requests efficiently and securely.
Update as of 9/24/2020: The team is continuing to manage the Emergency Family and Medical
Leave Expansion Act (EFMLEA) leave with the FML process. The request form has been
created in NextGen with validation being done by staff from general counsel and the President’s
Office. Additional data fields have been requested for the portal, and the HR Systems Team is
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working on that request. The next step will be to complete the functional testing of the FML
portal prior to full implementation.
UA HR Website
A project plan is in place to develop one UA HR webpage. The Project Team has been
assembled and have been meeting weekly. The team is continually working with each area of HR
to ensure the new webpage will help better serve the customers.
Update as of 3/5/2021: The Project Team has met with all directors. The Benefits, Labor and
Employee Engagement, and the Talent Acquisition page have gone live. The HR Coordinator
page has the structure built and is working on adding content. OIT is assisting HR with the
development of the website.
Student Classification and Compensation
Talent Acquisition has begun the process to review and adjust the student classification and
compensation tables. This will allow the university to have more flexibility in being able to
adjust for changes to minimum wage and review how many student classifications are needed.
Update as of 02/05/2021: The work team has scoped the project and is currently determining the
correct number of student grades. Additionally, they are determining what a competitive wage
for students would look like and how to benchmark it. With possible federal changes to
minimum wage through 2025, the team is looking at impacts to the current project, and
redrafting the proposal.
Temporary Employee Review
Talent Acquisition in conjunction with Operations, Employee Transitions and Benefits, and
Customer Service, are reviewing Temporary Employees’ processes, policies and regulations.
This will allow the University to be in better compliance with both ACA and The State of Alaska
Department of Retirement and Benefits requirements.
Update as of 02/05/2021: The Temp Work Team has reviewed requirements and is currently
drafting a proposal for stakeholders to review.
Faculty Hiring Process Improvement
Talent Acquisition has begun the process to review and adjust the faculty hiring process within
myUA. This will allow all MAUs to use a singular process and singular language to hire staff. It
will also reduce some of the current statuses being used within myUA.
Update as of 02/05/2021: The work team has reviewed requirements and is working on language
and statuses within myUA.
Post-COVID Workplace Project
HR is leading a cross-functional, cross-campus team to research and identify the University of
Alaska workplace after the COVID pandemic.
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Update as of 03/08/2021: The project team has been meeting weekly. The project scope is being
drafted based on input from the President and Chancellors. A list of experts has been assembled
to help vet the project deliverables to make sure that the workplace plan is compliant with legal
regulations. The Transition Monitoring Team is being formed from representatives from campus
governance groups to help get feedback from the UA community.

Required Projects and Tasks
Intellicheck Implementation
HR Accounting, Data Center Operations, EAS and HR Information Systems (HRIS) are working
together to implement a new check printing software.
Update as of 3/5/2021: The automated adjustment run was tested and approved. The new check
format was also approved. Accounting needs to use their new audit control report to balance after
a payroll completes.
Testing HR’s Remaining B9 Admin Pages for Format Alignment with the Rest of UA
HR was the first functional area to test B9 transformed pages and because of this, the format they
were delivered in is not the same as all of the other B9 pages used today by other functional
areas. EAS requested that HR retest all of their B9 administrative pages a second time to bring
them in alignment with the more recently delivered B9 administrative pages allowing EAS to
support each page into the future
Update as of 3/5/2021: Ten of HR’s 16 custom / modified pages are tested and approved. One
new page was recently tested and the errors were shared with the sub-contractor, Morphis, for
resolution.
Testing to Decommission Talkeetna
OIT needs to migrate Banner and other dependent applications off of the unsupported Talkeetna
cluster to new and supported hardware before the upcoming generator test. HR will need to test
all of their operational functions that are part of this migration.
Update as of 3/5/2021: The test environment is not configured yet. However, HR test plans are
being shared with OIT to help move this effort along.
Upgrade Termination Workflow
Termination Workflow was upgraded 11/14/20 - 11/15/20. HR must test the process from start to
finish before the upgrade can be applied to BanP.
Update as of 3/5/2021: EAS made some configuration changes to Workflow which seem to have
resolved some of the major issues. Another full test must be conducted by HR before this
upgrade can be approved and moved to production.
Staff Benefit Projections
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HR Accounting has been working on FY22 Staff Benefit Projections since the end of January.
Staff benefit assumptions for FY22 and beyond are developed based on contracts with unions
and benefit vendors, and discussions with leadership. Then, Accounting Team members prepare
projections for individual benefit costs based on the projections assumptions, actual FY21 costs
to date, and historical costs. The Staff Benefit Projections are mostly finished by mid-February.
The projections are submitted to Cost Analysis to aid in their development of FY22 Staff Benefit
rates.
Update as of 3/8/2021: The majority of components are completed. Questions from Cost
Analysis are being resolved.
1042-S Reporting
HR Accounting is currently working on 1042-S Reporting. This is Federal reporting of
International employees US income and withholdings. The 1042-S balancing is performed, and
the 1042-S is submitted to the IRS by March 15.
Update as of 3/8/2021: The 1042s process is still ongoing and balancing will be completed by
3/9/21.
Affordable Care Act (ACA) Reporting
To maintain compliance with federal reporting requirements, each 1095-C must be mailed to UA
employees by March 1st, 2021. UA’s 1094-C and IRS Manifest must be transmitted by March
31st, 2021.
Update as of 3/5/2021: HRIS and Benefits were able to resolve all 1095-c errors. 1095-c forms
were mailed out to employees on time. Electronic transmission of the 1094-c and IRS Manifest
are next.
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